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ou Description I_ Original IAG Revised Extension | Extension Dellverable
Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) 2-Mar-92 ) 2-Mar-92
1 |Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 Submit Draft Phase lil RFI/RI Report 30-Jul-g2 28-0O¢t-92] 21-May-92 30-Jun-92 28-Oct-92
4 |Submit Final Phase [l RFI/RI Report 4-Jan-93 15-Nov-03]  19-Mar-93 2-Apr-93
1 |Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93
4 |Submit Final CMS/FS Report 27-Sep-93 2-Oct-94| 19-Mar-93 2-Apr-93
1 {Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 |Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94 ]
1 Submit Final Responsiveness Summary . 3-Aug-94
1 |submit Draft CAD/ROD 3-Aug-94
2 |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-82 31-Mar-92
2 |Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Field Treatability Testing (Rads Removal System) 30-Oct-91 27-Apr-92 27-Apr-92
> |Submit Final Treatability Test Report (Phase | GAC) Added 2-Jun-92 2-Jun-92
2> |Submit Subsurface Final Responsiveness Summary and IM/JRAP/EA Added 20-Aug-92 20-Aug-92
2 |Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-Oct-92
2 |Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2  |Submit Draft Phase il RFI/RI Report 12-Mar-93
5 |Submit Draft Treatability Test Report {RRS) 1-Apr-92 18-May-93
» |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jui-93
5 |Submit Final Phase || RFVRI Report 9-Aug-93
2 |Submit Draft CMS/FS Report 4-Nov-93
2 |Submit Final CMS/FS Report 10-May-94
2 |Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94
3 |Submit Final Phase | RFVRI Work Plan 11-0ct-91 6-Dec-91 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Draft Phase | RFI/RI Report 16-Jul-93
3 |Submit Final Phase | RFVRI Report 13-Dec-93
4 |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFI/RI Report 21-May-93
4 |Submit Final Phase | RFI/RI Report 18-Oct-93 B
4 |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase |t RFVAR! Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94
4 | Submit Final Phase Il RFI/RI Work Plan 19-Sep-94
5 |submit Draft Phase | RFI/RI Report 30-Nov-93
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5  |Submit Final Phase | RFI/RI Report 3-May-94

6 |Submit Draft Phase | RFI/RI Report 4-Aug-93

6 |Submit Final Phase | RFI/Ri Report 7-Jan-94

7  |Submit Draft Phase | RFI/RI Report 12-Oct-93

7  {Submit Final Phase | RFYRI Report 16-Mar-94

7  |Submit Draft Phase i RFI/RI Work Plan 13-Sep-94

8 |Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8  |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92{ 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFI/RI Report 14-Fab-94

8 |Submit Final Phase | RFI/RI Report 12-Jul-94

9  |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
9  {Submit Draft Phase | RFI/RI Report 11-Apr-94

9  |Submit Final Phase | RFV/RI Report 6-Sep-94

10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-91 26-Nov-91
10 [Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Draft Phase | RFI/RI Report 25-Aug-94

11 |Submit Final Phase | RFVRI Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFI/RI Report 20-Sep-94

12 |Submit Draft Phase | RFI/RI Work Plan 8-May-92 8-May-92
12 [Submit Final Phase | RFVRI Work Pian 5-Oct-92 5-0Oct-92
12 |Submit Draft Phase | RFI/RI Report 20-Apr-94

12 |Submit Final Phase | RFI/RI Report 15-Sep-94

13 |Submit Draft Phase | RFI/RI Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-Oct-92
13 |Submit Draft Phase | RFI/RI Report 8-Aug-94 .
14 |Submit Draft Phase | RFi/Rl Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVRI Work Plan 19-Oct-92 19-0ct-92
15 |Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase | RFVRI Work Plan 26-0ct-92 26-Oct-92
15 |Submit Draft Phase | RFI/RI Report 1-Aug-94

16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW |Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW {Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SW |Submit Responsiveness Summary Discharge Limits tor Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW |Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-IAG External Milesones
1 |Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93
1 |Tech Memo #11 to CDH/EPA 13-Apr-93
2 |Surficlal Soll Sampling Tech Memo 8-Jan-93 8-Jan-93
2  |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93
2  |Draft Modeling Tech Memo 15-Jan-93 15-Jan-93
2 |Draft COC Tech Memo 4-Jun-93
2 {Draft Toxicity Tech Memo 24-Jun-93
3 |{Containment Tech Memo to Agency 28-Jun-93
3 {HHRA Tech Memo to Agency 10-Aug-93
4 |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5  |Surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-0Oct-92
6 |HHRA Exposure Tech Memo 1-Jul-93
6 |HHRA Modsling Tech Memo 1-Jul-93
6 |HHRA Contaminant of Concern Tech Memo 15-Sep-93
6 |HHRA Toxicity Factors Tech Memo 15-Sep-93
7 Draft Tech Memo 1,2 19-Feb-93 29-Jan-93
9 |Draft Tech Memo 1 13-Sep-93
SW [Draft Report of Pondcrete Evaluation 2-Aug-93
SW |Progress Report(Absorp. T.S.) 16-Aug-93
SW |Treatability Study Report from AWG 1-Jun-93
SW |TS Report to DOE (TRU/Clear) 16-Sep-93
SW |Report to DOE on Plasma Mitr. 30-Sep-93
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